These are projects with a letting date between June 1st and September 30th

This Future Project Schedule has not been approved by the Transportation Commission as of this date and is subject to change without notice. May 22, 2007
Fin .
Let Date  |UPN/UNI1Project ID Dist |Project Designation Type of Construction Description Scope Length
28-Jun-07/5378/000 HSIP 69-1(26)11 2 2002-CURVE-NE OF WHITEHALL ROADWAY & ROADSIDE SAFETY IMPROVEMENTS [ RECONSTRUCT CURVE H RECONSTRUCTION 0.7
BR REPLACEMENT B......Alice Creek Bridge
BRIDGE REPLACEMENT WITH NO ADDED dropped from this Project and added to Lincoln-East
28-Jun-07|4868/000 BR-NH 24-2(19)58 1 ARRASTRA CREEK-SE OF OVANDO CAPACITY Project BRIDGE REPLACEMENT
28-Jun-07|4551/000 |STPU 0205(3) 2 MAIN STREET - ANACONDA MINOR REHABILITATION MILL, PMS O'LAY, S&C D MILL & FILL 0.6
This is a split of JCT US 212-South Pavement
Preservation project to seperate out the safety portion:
fencing and remove cattleguards. PE is to remain with
unit 5162-000. Name provided by Dist Admin. Ray
26-Jul-07/5162/001 |HSIP 484-1(12)8 4 OTTER CREEK RD-FENCING ROADWAY & ROADSIDE SAFETY IMPROVEMENTS |Mengel. SAFETY
26-Jul-071744/007 |[NH 5-2(123)48 1 SPRING CREEK RD-MINESINGER TRL RECONSTRUCTION - WITH ADDED CAPACITY G, GS, PMS C RECONSTRUCTION 8.1
MAJOR REHABILITATION-WITHOUT ADDED
26-Jul-07/5173/000 |IM 90-7(86)354 5 SPRINGDALE INTCH-EAST CAPACITY REHAB D PULVERIZATION 6
26-Jul-07|5014/000 HSIP 0002(747) 1 2001-D1-SLOPE FLATTEN/GDRAIL ROADWAY & ROADSIDE SAFETY IMPROVEMENTS |G'RAIL,SLOPE FLAT/GRAIL SLOPE FLATTENING
30-Aug-07/4921/000 |CM 5899(22) 3 *SIGNAL UPGRADE - HELENA TRAFFIC SIGNALS & LIGHTING SIGNALS INT UPGRADE/SIGNALS
RESURFACING-ASPHALT(THIN
LIFT<=60.00MM)(INCLUDING SAF. IMP.)(PAVE 2007 PAVEMENT PRESERVATION - MILL, OVERLAY,
30-Aug-07 5948/000 |[NH 108-1(2)0 3 *PROSPECT-FEE TO MT AVE-HLNA PRES S&C OVERLAY - COLD MILL 0.7
RESURFACING-ASPHALT(THIN
LIFT<=60.00MM)(INCLUDING SAF. IMP.)(PAVE
30-Aug-07 5950/000 |[NH 8-2(70)44 3 *MONTANA-BUTTE TO 11TH AVE-HLNA |PRES 2007 PAVEMENT PRESERVATION - OVERLAY OVERLAY - COLD MILL 0.2
2007 PAVEMENT PRESERVATION - CRACK SEAL, S &
30-Aug-07 5949/000 |NH 8-2(72)44 3 *11TH AVENUE-HELENA RESURFACING - SEAL & COVER C CHIP SEAL 0.8
RESURFACING-ASPHALT(THIN 2008 PAVEMENT PRESERVATION - URBAN- MILL, O
LIFT<=60.00MM)(INCLUDING SAF. IMP.)(PAVE LAY, SEAL & COVER ANTICIPATED CONSTRUCTION
30-Aug-076272/000 UPP 5819(2) *FEE-11TH TO PROSPECT PRES DATE 7/2007 MILL & FILL 0.1
30-Aug-07 4668/000 |STPX 1(45) BIG HOLE GRAZING ASSOC-WETLAND |ENVIRONMENTAL WETLAND E WETLANDS
27-Sep-07 |4667/000 |STPU 5299(69) 3 *2ND AVE N-15TH TO PARK-GTF RECONSTRUCTION - WITHOUT ADDED CAPACITY |RECONST-WIDEN H RECONSTRUCTION 1.5
27-Sep-07 4420/000 |STPU 5236(2) 3 *2ND AVE S-7TH TO 9TH-GT FALLS RECONSTRUCTION - WITHOUT ADDED CAPACITY |G,GS,PMS O'LAYWID H RECONSTRUCTION 0.2
STRS. & APPRS. C...and Reconstruction for
Hamilton - N of Woodside RP 49 to RP 53.69...and RP
49.0 to RP 49.47.....The Bitterroot River Bridge section
(49.47 to 49.47) is being split out so a detour bridge
27-Sep-072015/000 MT-NHTSA-NH 7-1(86)49 |1 HAMILTON-N OF WOODSIDE RECONSTRUCTION - WITH ADDED CAPACITY (Silver Bridge) can be constructed first. See Unit 002. RECONSTRUCTION 4.5

* Tied Projects




